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CtiAPTER 8

INTRODUCTION FOR LOGISTICS CRITICAL PATH TEMPLATES

The primary purpose of the acquisition process is to field weapon systems and equipment
that not only perform their intended functions, but are ready to perform these functions
when called on, and to do so over and over again without unplanned maintenance and
logistics efforts. However, numerous examples abound when new systems, when fielded,
do not achieve readiness levels to meet service needs, necessitating engineering and
manufacturing changes as well as additional equipment, spares, and maintenance
resources, all of which increase cost as well as production and deployment risk.

The templates in this section address logistics and supportability issues that contribute to
the risk of transition from development to production. Accordingly, they do not explicitly
refer to all integrated logistics support (ILS) elements or outline a total strategy for I LS
planning and management in the acquisition process. These elements and strategy are
covered in DoD Directive 5000.39 (reference (k)) and Military Service implementing
documents. As specified in reference (k), the acquisition manager is required to develop an
ILS plan that successfully coordinates the areas addressed in this logistics section. The
logistics elements and supportability issues and their requirements, outlined in this section,
represent those that have been particularly difficult and destabilizing, and require special
attention. Therefore, the implementation of the concepts, procedures, and techniques
discussed in this section will reduce significantly the risk of transition from development to
production and deployment.
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AREA OF RISK

Logistics Support Analysis (LSA) is used throughout the acquisition process to evaluate
design approaches and alternative support concepts to achieve system readiness and
support objectives, and to develop detailed design of the support system and requirements.
Weapon system programs that have either delayed the application of LSA or have not
integrated it effectively into the design analysis process are headed for trouble. The result is
supportability deficiencies that increase costs and require additional engineering changes
to correct these deficiencies late in the development and production process.

OUTLINE FOR REDUCING RISK

● Design objectives and development of design options to achieve readiness and
supportability objectives are required by the engineering statement of work (SOW).

● HA is integrated into the design process to determine design impact on support.

● The LSA process has identified high leverage subsystem and component reliability
and maintainability efforts needed to achieve readiness and deployment objectives.

● Quantitative logistics and supportability requirements are given explicit weight in
source selection.

● LSA data is derived from the same source data used by design and test engineering.

● The engineering disciplines have an “agreed to” methodology for quantifying
readiness and supportability design impacts.

. . . . . . . . . . . . .--- . . . . . .

. . .

8-2



DoE) 4245.7-M
-,. , ,.. . . . . ,. . .

●

●

TIMEL

Disposition of LSA-identified cost and performance drivers are coordinated with the
users to permit meaningful tradeoffs.

Adequate funding and technical manpower are programed to perform LSA analyses
required during the concept demonstration and validation phase and followup.

INE

PROGRAM PHASE OEPLDY-
.JMSNS  I II 111A HIB MENT

‘EMPLATE ACTIVITY
+ 1-

logistics

Manpower and Personnel I
Support & Test Equipment

I
Trairs!ng Materials & Equipment 1,

Spares t 4
Technical Manuals 1

1 ’

The LSA is begun early in the development process to explicitly address supportability and
support requirements throughout the design, development, and production process.
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AREA OF RISK

Weapon systems and support systems must be designed with as complete an
understanding as possible of user manpower and personnel skill profiles. A mismatch
yields reduced field reliability, increased equipment training, technical manual costs, and
redesign as problems in these areas are discovered during demonstration tests and early
fielding. Discovery of increased skill and training requirements late in the acquisition
process creates a difficult catchup problem and often leads to poor system performance.

OUTLINE FOR REDUCING RISK

● f@npower  and skill requirements are based on formal analysis of previous
experience on comparable systems and maintenance concepts. This is done under
contract during the preconceptual through validation phase.

● RFPs reflect the required priority for reducing manpower quantities or skill
requirements. l%is is backed up by detailed descriptions of current and projected
manpower skill resources and shortfalls. This data includes specific information on
current maintenance and operator performance and realistic manpower costs on
similar fielded systems.

● Arrangements are made for the contractor to observe maintenance in the field to
gain appreciation for capabilities and constraints.

● Manpower cost factors used in design and support tradeoff analyses take into
account costs to train or replace experienced personnel, as well as billet and true
overhead costs.

-. —... . .
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Manpower and skill requirements are established early in the conceptual phase and are
considered as prime design considerations during development. They are addressed
specifically during LSA, and tradeoffs in design are made to minimize their requirements.

t \
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AREA OF RISK

Weapon system supportability is dependent on reliable and maintainable support and test
equipment that can be deployed with the prime system. However, the development,
production, and fielding of this equipment have been a common source of risks in terms of
increased costs, schedule delays, and poor performance and readiness for fielded
systems. The more significant causes of this risk are: (1) delayed identification of support
equipment requirements; (2) design and development of software intensive support
equipment before design stability of the system it supports; (3) underestimation of software
requirements and development costs; and (4) failure to apply sound engineering,
manufacturing, and management disciplines to the design, development, test, and
production of support and test equipment.

OUTLINE FOR REDUCING RISK

● identification of SUppOrt eqlriprnent needs, as part of the LSA process, is initiated as
early in development as prime system concept permits.

. Test equipment performance specifications include criteria for fault detection,
isolation, and false indications.

● Phased contractor support is utilized to allow for design instability.

● Test equipment performance, procedures, and software verification and validation
are completed before contractor support termination.

. Upward compatibility is specified between BIT and intermediate, depot, and factory
-levels of support equipment.
—.
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Support and calibration requirements for test equipment are included in
development and production contracts.

Estimated costs of test program set (TPS) development are based on comparable
equipment development and are funded fully.

Support and test equipment is evaluated during formal contractor maintainability
demonstrations and “in” operational tests.

TIMELINE
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Support and test equipment design, test, production, and supportability follow the same
processes outlined in this Manual for the prime equipment.
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AREA OF RISK

On some programs, training requirements are not addressed adequately, resulting in great
difficulty in operation and support of the hardware. Training programs, materials, and
equipment such as simulators may be more complex and costly than the hardware they
support. Delivery of effective training materials and equipment depends on the
understanding of final production design configuration, maintenance concepts, and skill
Iei’els of personnel to be trained. On many programs, training materials and equipment
delivery schedules are overly ambitious. The results include poor training, inaccuracies in
technical content of materials, and costly redesign and modification of training equipment.

OUTLINE FOR REDUCING RISK

● Contractors are provided with clear descriptions of user personnel qualifications and
current training programs of comparable systems, to be used in prime hardware and
training systems design and development.

*
● Maintenance tasks identified through LSA provide the data base used in

comprehensive training program development systems (such as instructional
systems development (lSD)).

● Computer-aided techniques are used for configuration control to ensure consistency
between training materials and equipment and the systems they support.

● On-the-job training capability is incorporated in the prime equipment design as a
method to reduce the need for additional training equipment.

. . ..\.\...>...

8-8



DoD 4245.7-M

.....= ..-. -..

-----

● Complex and costly training equipment, such as simulators, is scheduled to be
produced after design freeze of the prime equipment.
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Training materials and equipment must match maintenance plans. Equipment built-in
training features must be established early in the design phase, and the training device
design must reflect stable prime equipment design.
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AREA OF RISK

Spares are a troublesome area in the production and deployment of weapon systems.
Spares and repair parts often do not meet the same quality and reliability levels as the
prime hardware. Full spares provisioning too early in the development cycle, when there
are large uncertainties in the predicted failure rates and design stabiiity,  resuits in the
procurement of unneeded or unusabie spares. inadequate technicai and reprocurement
data frequently limits competition, acquisition flexibility, and spares manufacturing
throughout the iife cycie of the prime systems. Spares thus present a major risk of
increased acquisition and support costs and reduced readiness of fielded systems.

OUTLINE FOR REDUCING RISK

● A spares acquisition strategy is deveioped eariy in FSD to identify ieast cost options,
including combining spares procurement with production. l%is strategy addresses

spares requirements to meet FSD testing as weii as production and deployment.

● The same quaiity manufacturing standards and risk reduction techniques used for
the prime hardware are used in the spares manufacturing and repair process.

● Transition from contractor to Government spares support is pianned on a phased

subsystem-by-subsystem basis.

● Initial spares demand factors are based on conservative engineering reliability

est imates of  faiiure rates (der ived f rom comparabi l i ty  anaiysis) and spar ing to
availability analytical modeis. These factors are checked for reasonabieness at the
system or major subsystem ievei against laboratory and fieid test resuits and
documented in the logistics support anaiy=is data base.
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. Technical and reprocurement  data is validated by analysis and, when possible, by
“proof models,” to ensure the quality of the spares and repair parts production
process.

● Plans for developing spares procurement and manufacturing options to sustain t h e
system until phaseout are considered in the production decision. These plans
include responsibilities and funding for configuration management, engineering
support, supplier identification, and configuration updates of factory test equipment
to the current fielded configuration of the produced item.

TIMELINE

I Logstics

Logistics SuIIport  Analysis

1 Manpower  and Personnel

I s u p p o r t  ‘5 Test Equl,rm”t

+

Training Materials & Equipment
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Key factors in the risk equation are operational utilization, spares provisioning, design
stability, adequacy of technical and reprocurement data, and quality of spares
manufacturing and repair process.
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Technical manuals frequently do not match the production configuration of the equipment
supported. _l%e manuals are difficult to read and understand. These deficiencies cause
delays in operational testing, low readiness rates, increased revisions change activity, and
increased spares and data costs.

OUTLINE FOR REDUCING RISK

●  A clear d e l i n e a t i o n  o f  G o v e r n m e n t  a n d  c o n t r a c t o r  r e s p o n s i b i l i t i e s  i n  t h e

development, verification, validation, and publication of technical manuals is outlined

in the ILS plan.

● Automated processes (such as the use of computer-aided engineering drawings as

illustrations) are used in technical manual preparation. These processes are
encouraged by RFP requirefnents and evaluations during souice selection.

● The LSA process analyzes technical options for portraying information including

embedded and paperless delivety.

● Maintenance tasks identified through the LSA process provide the data base used in
technical manual development.

● Draft manuals are validated and verified before final preparation and publication.
Equipment availability to be used in verification and validation is specified in the
contract.

,

—.
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Automated readability analyses are used to verify that the level of the document
matches the level specified.

The milestone schedule includes interim manuals for initial training.

PROGRAM PHASE
JMSNS I II 111A

DEPLOY-
IIIB MENT

“EMPI-ATE ACTIVITY

Logmtics

Logistics Support Analysis lJ—&l—L
Manpower and Personnel I i

I I I *

Supporl & lest Equipment II ~ “-

Training Materials & Equ)pmenl  1 I )
I I I

Soares I I 1~
I I I

I I i

The development of technical manuals must be keyed to support of training requirements,
engineering development models, equipment evaluation, initial production units, and
update programs.
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